Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14695-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0008

Date: 09/22/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 241  Days
I-75/SR 401 OVER CEDAR CREEK RD (CR 179) Elapsed Calender Days: 244  Days
Percent Time: 101.24
District: 6 Area: 01
Contractor:

COMANCHE CONSTRUCTION, INC. Date Let: 11/22/2013

1734 SANDS PLACE, S.E. Date Awarded: 12/06/2013
Date Contract Executed: 01/02/2014
Date Notice to Proceed: 01/03/2014

MARIETTA GA 30067-9214 Date Work Began: 02/17/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $2,811,612.65 Counties:

Original Contract Amount $2,773,612.65 Bartow

Funds Available $191,644.25

Percent Complete 93.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004627 $2,811,612.65 $2,773,612.65 $191,644.25 93.18% $296,761.55

Chief Engineer

08/02/2014
to 09/03/2014
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08/02/2014
to 09/03/2014

Project Number:

Federal State Project Number:

M004627

M004627

SR 401 - BRIDGE REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,359,027.25

Prev to Date
$2,090,886.15

$262,114.15 $232,320.70
$2,621,141.40 $2,323,206.85
$0.00 $0.00
$2,621,141.40 $2,323,206.85
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($1,173.00) $0.00
$2,619,968.40 $2,323,206.85

Total Payable:

This Estimate

$268,141.10
$29,793.45
$297,934.55
$0.00
$297,934.55
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($1,173.00)

$296,761.55



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14695-13-000-0 Estimate Number: 0008

Date: 09/22/2014

Page 3 of 4

Pay Period: 08/02/2014
to 09/03/2014

Project Number M004627

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 BRIDGE
106 519-0700 UNSOUND CONCRETE REMOVAL AND REPLACE SF .000 .000
20.000 282.490
282.490 $5,649.80 $5,649.80
Unsound Concrete removal and Replacement - Bridge Deck
519.5 Category (2)
Category Amount: $5,649.80 $5,649.80
Category Number: (0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 749
217000.000 .251
1.000 $54,467.00 $217,000.00
M004627
0015 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 500.000 302.000
57.290 64.000
366.000 $3,666.56 $20,968.14
Category Amount: $58,133.56 $237,968.14
Category Number: (0020 TRAFFIC CONTROL
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 721.000 1,119.280
L & H LIME 96.000 .000
1,119.280 $.00 $107,450.88
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,443.000 1,618.910
TL & H LIME 93.500 .000
1,618.910 $.00 $151,368.09
0045 413-1000 BITUM TACK COAT GL 87.000 1,311.000
5.200 32.000
1,343.000 $166.40 $6,983.60
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 867.000 7,443.056
13.500 .000
7,443.056 $.00 $100,481.26
Category Amount: $166.40 $366,283.83



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14695-13-000-0 Estimate Number: 0008

Date: 09/22/2014

Page 4 of 4

Pay Period:

08/02/2014

to 09/03/2014

Project Number M004627

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 BRIDGE
0075 500-3002 CLASS AA CONCRETE CcYy 191.000 204.157
853.000 .000
204.157 $.00 $174,145.92
0100 519-0400 CONCRETE OVERLAY, PORTLAND CEMENT, VAF SY 2,588.000 1,996.652
320.000 592.472
2,589.124 $189,591.04 $828,519.68
0105 521-3000 PATCHING CONCRETE BRIDGE SF 14.000 .000
275.000 28.200
28.200 $7,755.00 $7,755.00
Category Amount: $197,346.04 $1,010,420.60
Category Number: (0010 ROADWAY
0130 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 3,280.000 2,602.500
26.000 867.500
3,470.000 $22,555.00 $90,220.00
0210 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 2.000 4.000
1500.000 .000
4.000 $.00 $6,000.00
9050 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 51.850
475.000 29.650
81.500 $14,083.75 $38,712.50
modify contract to include recy asphl conc leveling
Category Amount: $36,638.75 $134,932.50

Project Total Amount:

$297,934.55

$2,621,141.40



